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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP1 899-002 OWNER: [X]
§9C9é"gppecanoe Co Central Offices - INITIATION DATE: 12/7/2020 CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []

Lafayette, IN 47905
R CONTRACTOR: [X]

TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Big Ben Builders, Inc. CONTRACT DATE: March 5, 2020 OTHER: |:|
P.O. Box 8074 CONTRACT FOR: 1A-General Trades

Lafayette, IN 47903

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-011
[1 Additional demo of hydronic systems outside of
original work scope. $5,000.00
[1 Unforeseen concrete curb and equipment pad demo,
and patching on roof from old RTU's. $1,396.00
[1 ACCU disposal from unit not shown in Phase 1. $200.00
Total INCREASE for this Change Order: $6,596.00
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CHANGE ORDER BP1 899-002 (EWO 899-011)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

289,250.00

15,243.00

304,493.00

6,596.00

P P P P P

311,089.00

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, IN 47901
ADDRESS /Q M’Q W, ADDRESS
BY St nature BY (Signature
Mlk(e ﬁoberts / ? < ‘7 6 (©1/4%) NA( ¢ !
(Typed name) / DATE! (Typed name) DATE: NA
Big Ben Builders, Inc. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
P.O. Box 8074 20 N. 3rd Street
Lafayette, IN 47903 Lafayette, IN 47901
P
—
BY (Sigﬁizture) BY (Signature)
Ben Hoffmann 12/29/2020 Tracy Brown
(Typed name) DATE: (Typed name) DATE:
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Mike Roberts
Pen
modulators 19/29/2000




